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Addendum

240 Continental Drive, Suite 200
Newark, Delaware 19713
Tel. (302) 738-7551
Fax (302) 454-5989/5988......................................................................................................................................................................................

Colonial School District Bid No.: 4-16-64
Wilmington, DE
George Read Middle School - Culinary Arts Renovations
Tt Project No. 16101-16002

Addendum No. 2
to

Drawings and Project Manual
June 1, 2016

......................................................................................................................................................................................
To: ALL BIDDERS
This ADDENDUM forms a part of the BIDDING AND CONTRACTDOCUMENTS and modifies the following documents:

Original DRAWINGS dated April 20, 2016
PROJECTMANUAL dated April 20, 2016.

Acknowledge receipt of the ADDENDUM in the space provided on the FORMOF PROPOSAL
This ADDENDUM consists of one (2) pages not including the attachments:
1.0 CLARIFICATION

1.1 None at this time
2.0 PROJECTMANUAL – NEW

2.1 033000 CAST-IN-PLACE CONCRETE
2.2 042000 UNITMASONRY
2.3 078413 PENETRATION FIRESTOPPING
2.4 078443 JOINT FIRESTOPPING
2.5 090000 FINISH SCHEDULE
2.6 096519 RESILIENT TILE FLOORING
2.7 099123 INTERIOR PAINTING
2.8 PROJECT SCHEDULE

3.0 PROJECTMANUAL – MODIFICATIONS
3.1 Replace 000110 TABLE OF CONTENTS with revised attached version.
3.2 Replace 064116 PLASTIC-LAMINATE-FACED ARCHITECTURAL CABINETS with revised attached version.
3.3 Replace 081416 FLUSHWOOD DOORS with revised attached version.
3.4 Replace 087100 DOOR HARDWARE with revised attached version.
3.5 Replace 093013 CERAMIC TILE with revised attached version.
3.6 Replace 095113 ACOUSTICAL PANEL CEILINGS with revised attached version.
3.7 Replace 096513 RESILIENT BASE AND ACCESSORIES with revised attached version.
3.8 Replace 104416 FIRE EXTINGUISHERS with revised attached version.
3.9 Replace 123623.13 PLASTIC-LAMINATE-CLAD COUNTERTOPS with revised attached version.
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4.0 NEWDRAWINGS
4.1 None at this time

5.0 DRAWING MODIFICATIONS
5.1 Replace Sheet G-000 COVERSHEETwith revised attached version.
5.2 Replace Sheet G-101 CODE ANALYSIS AND CODE PLAN with revised attached version.
5.3 Replace Sheet A-100 FLOOR PLANS – DEMOLITION AND NEWWORK with revised attached version.
5.4 Replace Sheet A-200 RCPS – DEMOLITION AND NEW WORK, FURN. PLAN & VCT FLR PAT. with revised

attached version.
5.5 Replace Sheet A-410 INTERIOR ELEVATIONS with revised attached version.5.6 Replace Sheet A-510 CASEWORK DETAILS with revised attached version.
5.7 Replace Sheet A-601 PARTITION TYPES, DOOR SCHEDULE AND DOOR DETAILS with revised attached version.
5.8 Drawing P-101

5.8.1 ADD note for Sanitary tie-in. Refer to attached Sketch P/SK-0.01
5.9 Drawing E-100

5.9.1 ADD gas Shut-off master station. Refer to attached Sketch E/SK-0.01.
5.9.2 ADD Carbon Monoxide Detector, Gas Shut-off button, Note locating Gas Solenoid Valve, and Sheet

Note 3. Refer to attached Sketch E/SK-0.02.
5.10Drawing E-500

5.10.1 ADD Gas Solenoid Valve Control Diagram and Legend Symbol. Refer to attached Sketch E/SK-0.03.
ATTACHMENTLIST
1. CONSTRUCTION SCHEDULE
2. Pre-bid Meeting Sign-In Sheet
3. Pre-bid Meeting Minutes
4. Sheet G-000 COVERSHEET
5. Sheet G-101 CODE ANALYSIS AND CODE PLAN
6. Sheet A-100 FLOOR PLANS – DEMOLITION AND NEWWORK
7. Sheet A-200 RCPS – DEMOLITION AND NEWWORK, FURN. PLAN & VCT FLR PAT.
8. Sheet A-410 INTERIOR ELEVATIONS
9. Sheet A-510 CASEWORK DETAILS
10. Sheet A-601 PARTITION TYPES, DOOR SCHEDULE AND DOOR DETAILS11. 064116 PLASTIC-LAMINATE-FACED ARCHITECTURAL CABINETS
12. 081416 FLUSH WOOD DOORS
13. 087100 DOOR HARDWARE
14. 093013 CERAMIC TILE
15. 095113 ACOUSTICAL PANEL CEILINGS
16. 096513 RESILIENT BASE AND ACCESSORIES
17. 104416 FIRE EXTINGUISHERS
18. 123623.13 PLASTIC-LAMINATE-CLAD COUNTERTOPS
19. 033000 CAST-IN-PLACE CONCRETE
20. 042000 UNITMASONRY
21. 078413 PENETRATION FIRESTOPPING
22. 078443 JOINT FIRESTOPPING
23. 090000 FINISH SCHEDULE
24. 096519 RESILIENT TILE FLOORING
25. 099123 INTERIOR PAINTING
26. 000110 TABLE OF CONTENTS
27. Sketch E/SK-0.01
28. Sketch E/SK-0.02
29. Sketch E/SK-0.03
30. Sketch P/SK-0.01

END OF ADDENDUM No. 2



ID Task Name Duration Start Finish Predecessors
0 George Read Culinary Arts Schedule 118 days Wed 3/23/16 Fri 9/2/16
1
2 Bidding/ Negotiation Phase 55 days Wed 3/23/16 Tue 6/7/16
3 Pre-bid meeting 1 day Mon 5/23/16 Mon 5/23/16
4 Bidding Period 17 days Mon 5/16/16 Tue 6/7/16
5 Contract Period 10 days Mon 6/6/16 Fri 6/17/16
6
7 Construction Phase 55 days Mon 6/20/16 Fri 9/2/16
8 Permit 10 days Mon 6/20/16 Fri 7/1/16 5
9 Submittal Phase 15 days Mon 6/20/16 Fri 7/8/16 5
10 Mobilization and Construction 50 days Mon 6/20/16 Fri 8/26/16 5
11 Substantial Completion 0 days Fri 8/26/16 Fri 8/26/16 10
12 Final Completion 5 days Mon 8/29/16 Fri 9/2/16 11

8/26 Substantial Completion
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Colonial School District
George Read Middle School

Pre-Bid
MEETINGMINUTES

Monday, May 23, 2016
CALL TOORDER
This meeting was called to order at the Administration Building in the Boardroom at 1:00 p.m.
ATTENDEES
See Attached Sign-In Sheet
REVIEW
Scope of Work

Bid #4-16-64
o Tim Skibicki, Tetra Tech, explained that CSD will be converting an existing classroom

in the George Read Middle School into an culinary arts classroom. The project also
includes converting two existing unisex toilet rooms into one accessible unisex toilet
room.

Project Schedule
o Last date for questions will be June 2, 2016.
o Last date for addenda will be June 6, 2016.
o Bid Opening is June, 7 2016, 2:00 p.m. in the Administration Bldg. Boardroom.
o Contracts will be prepared upon award.
o Start Date will be mid June, 2016.
o Substantial Completion Date will be the end of August 2016.

Prequalificationo The General Contractor, mechanical contractor and the electric sub-contractor are
required to be prequalified with the State of Delaware.

Sub-Contractor List
Mechanical
Electrical
Casework
Fire Alarm
Controls - Modern Controls

Drawings & Specifications
Available at the Pre-Bid Meeting and at Tetra Tech, Inc.’s office for $100.00.

Addenda
The addenda with the pre-bid meeting minutes will be sent to everyone on the Sign-In Sheet.
Subsequent Addenda will be sent to plan holders who purchased drawings.

Bid Deposit, Payment/Performance Bonds, Liquidated Damages
10% Bid Deposit
100% Payment/Performance Bonds are required
$2,000 per day liquated damages
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Walk-Thru
A walk through is scheduled for June 2, 2016 @ 3:00 PM.

Closing comments
It was reiterated that contractors must be pre-qualified with the State of Delaware to be
considered.
There is a new drug law (4104 Regulations for the Drug Testing of Contractor and
Subcontractor Employees Working on Large Public Works Projects), which is referenced in a
link in the Project Forward.

MEETING ADJOURNED
Approximately at 1:30 p.m.
These minutes were prepared for the purpose of recording significant information covered during the meeting. Should anyone object to the
statements or interpretations contained herein, please advise within one weeks of the date of this report.
Submitted by: Tim Skibicki 06/1/2016


